o B A0S PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO
S 13 SERVICES OTHER THAN PERSONAL

4 Treasury FRM 2000

SCHEDULE NO.
e CONTINUATION SHEET SHEET HOY
8. DEPARTMENT, BUREAU, OR ESTABLISHMENT Environmental Protection Agency Research Triangle Park Financial Management Center (D143-02) Research Triangle Park, NC 27711
HUMBER DATE OF ARTICLES OR SERVICES aUAN UNIT PRICE AMOUNT
AND DATE DELIVERY {Enter description, mem number of conmracts or Federal supply Ty COST PER
OF ORDER OR SERVICE schedule, and other infornation deemed necessary)
Oneida Total Integrated Enterprises Contract No. EP-54-15-01
1033 N. Mayfair Rd., Suite 200 TDD#. OT-10-004
Milwaukee, Wl 53226 Ciba OU3

CURRENT CUMULATIVE

Labor

Travel

Expenses

Analytical Services

Contractor Owned Equipment
Total TDD#: OT-10-004 $ 17,558.16 3 17,558.16




ot o PUBLIC VOUCHER FOR PURCHASES AND YR

e SERVICES OTHER THAN PERSONAL <
4 Trassury FRU 2000 SCHEDLLE WO
i CONTINUATION SHEET ke WA
1.5 DEPARTMENT, BUREAU, DA E5TABLISHMENT Environmental Protection Agency Research Triangle Park Financial Management Center [D143-02) Research Triangle Park, NC 27711
HUNEER: CINTE OF ARTICLES O $ERVICER AN UNIT FRICE AMGUNT
AND DATE DELIVERY (Enter descripton, e rumber of SOMrace o Fedeal SEaply Y COST PER
OF DROER R FERVICE iascute, and oh er informafion deemed nesessan
Oneida Total Integrated Enterprises Contract No. EP-S4-15-01
1033 N. Mayfair Rd., Suite 200 TDD#:. OT-10-004
Milwaukee, W1 53226 Ciba OU3

Non-Field Labor:

Name Labor Category Hours Amount
Greg Kowalski Project Manager
Toral Non-Field Labor
Non-Level A Field Labor:
Name Labor Category
Greg Kowalski Project Manager

Total Non-Level A Field Labor

Level A Fleld Labor:
Name Labor Category

Toral Labor

Travel:

Traveler(s) Mileage
Duration Fuel
Point of Origin Parking/Tolls
Destination Car Rental
Purpose Airfare
Lodging
Field Supples
Taxi/Bus/Train
Per Diem
Total Travel Cost
G&A
total Travel with GEA IR

Expenses:
Shipping
Neptune
Pine Environmental Services
Total Expenses
cea
Total Expenses with c&A [

Analytical Services
TestAmerica
Toral Analytical Services
ce« N
Total Analytical Services with GeA

Contractor Owned Equipment: Days Fixed Daily Rat
Total Contractor Owned Equipment 0.00

Total TDD# OT-10-004 17,558.16




OTIE REGION 4 START — MONTHLY PROGRESS REPORT

Firmm: Oncida Total Tnte grated Fnterprises TDD Number: OT-10-004

Period: October 2018 Region: 4

Contract Number: LP-S4-15-01 Invoice Number: 27

wite Name: Ciba Getgy OLI3 Total Funding: $30.000.00

EPA Task Meniter: Beth Walden Amt Billed/Remain: $17.358. 16 12.441.84
FPACO: Stacy Il %o Funding Fapended: 5385%

Contractor PM: G, Kewalshi G MeDermott Ava. Clost per Hour: F

TDD Completion Date: March 23, 2019 Pending Amounts: %

Site Specific ID (S5ID): A410 Next Period Est. Costs: $4.000.00

|8 PROGRESS MADE THIS REPORT PERIOD:

START provided technical support activities through the gpecialty data quality firm
Neptune and Company,  During this and previous reporting periods. Neptune reviewed
DOJ comiments on the dratt Explanation of Significant Ditferences (LSD) etter. prepared
brieling materials for a presentation o EPA Regon 4 admunistrator. revised performance
monitoring design and data quality ebjectives lor Ciba OUR, and prepared drall respuonses
to BASF technical comments on EPA'S jusification letter revising OUT3 cleanup levels i
2018 LSD. The attached invoiee pages detail the dollar amount claimed including travel
costs, and provide a list of emplovees. labor categories and costs. and numbers of hours
worked during this reporting period.

2. DELIVERABLES:

Deliverables ('This Report Period) Due Date Date Delivered
Cost Istimate (8 28 18

Deliverables (Next Report Perod)
Monthiy Progress Report It 2318
3, PROJECTED ACTIVITY NEXT PERIOD:
START Neptune will provide ongoing technical support to EPA as needed requested by
the FPA Task Monitor.
4. SUBCONTRACTING:
OTIE has subcontracted with Neptune and Company for high level technical statistical

reviews of RP documents plans, and generation of supporting documents and letters, data
qualitv objectives. and associated statistical sampling desizns.



th

TE Moy O il-ited

FINANCIAL STATUS:
Attached invoice pages and RCAS cost-tracking reports proviously submitted to the Task
Monitor detail the labor and expenses incurred during this reporting poriod. Summaries off
the labor expense tashs are provided below,
.[’n‘_ajccl hManager Office hour was incurred for generating the Cost Estimale.

Neptune hours were mcurred by Go AMeDermott to review DOJ comments on the
draft Explanation of Signiticant Difterences (ESD) Ietter, prepare bricting materials for a
presentation. revise performance monitoring design and data quality ubjecthives for Ciba
OUI3. and prepare drall responses o BASF techmical comments.

PROJECT BUDGET VARIANCES:

There were no project budget variances during this reporting period.

OUTSTANMDING TECHNICAL ISSUES AND RESOLUTIONS:

There were no outstanding technical issues during this reporting period.

TDD STATUS:

Initial TDD (06/14/18)

Provide SH)L.000 to provide technical assistance related to the oversight of a long-term
PRP remedial action at Ctha Geigy OU3. This support ineludes data quality analysis.
review ol existing QAPPs and other quahity documents, evaluation of statistical aspects ol
the sampling designs and meetmg support at Ciba Geigy.

TDD Amendment No. 1 (10/12/18)
Provide incremental funding ($20.000.00) to centinue technical support.

t-J



ERA STANDARD FORM 1800-55
Parsonnel Repart

Site Ciba Geigy OU3  Site # XX
Contractor OTIE, Refe OT-10-004

5 ENVIEGHBMENTAL PROTECTION AGERNCY

HAZARDOLUZ SUBSTANCE REZPOMSE FUND CONTRAL TOR RECEINIMNG REPORT

¢ Delivery Croer # 201514101004
| Contract # EP-24-15.01

Page: | !
Date: 1034/ 2048 ;

OTIE:

061818
¥aowvalzki Sreg 547

Principal Prefession

ADJUSTMENTZ

511
MEL1




EPA STANDARD FORM 1800-55 LIS ENVIRONMENTAL PROTECTION AGENCY Page 2

Equipment Report HAZARDOUE SUBSTANCE RESPONSE FUND COMTRACTOR RECEIVING REPORT Date 10/31/2018
Site Ciba Geigy QU3 Site # XX Delivery Order # 2015110-1004
Contractor: OTIE, Ref# OT-10-004 Contract # EP-S4-15-01
S i e S | e EL 1= RSP A 2 -1k - [ =L =
L-1z HI- [== E . | = 1 L
P TO {[ QEU US  a G pone
ST TV RTTHT T T TATLTE ; P




EPA STANDARD FORM 1800-55
Cithear Fleld Cosls

Site Ciba Geigy OUI  Site # KX
Contractor: OTIE, Hefs O 10-004

US EMVIROMMENTAL PROTECTION ASENCY
HAZARDOLS SUBSTAMNCE RESPUMNSE FUMND CONTRALTOR RECENMIMNG REPORT

[ Delivery Order # 20454101004
Conracst # EP-S4-15-1

Page: 3
Jate: 105312018

1 QEB37-0000
A DEEST.0000
Cloa OU 3 08857 -0000

1026418
RSB

O7ETHe

Finat
Fmat
Final

SubetrfCon
Subet-fon
SubctrfCon

Heptune
taphins
Neptune

OBB3T-03
ORE37.

Uka

nges7-01

dr i ds
LR |




EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 4
Comments and Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 10/31/2018

Site: Ciba Geigy OU3  Site #:XX
Contractor: OTIE, Ref# OT-10-004

Delivery Order #: 2015110-1004
Contract #: EP-S4-15-01

REF # COMMENTS

1-P Service Date: 06/19/18, 547, Principal Profession:
Generate SOW and SSJ for subcontract with Neptune

1-0 Service Date: 08/31/18, Vendor: Neptune, Ciba OU 3: 08837-0000:
260097- Revision of performance monitoring design and data quality objectives for Ciba OU3. Review on BASF-submitted Adaptive Management Plan for Ciba OU3.
Preparation of briefing papers supporting the need for an ESD in Ciba OU3.

2-0 Service Date: 10/26/18, Vendor: Neptune, Ciba OU 3: 08837-0000:
260105- Revision of performance monitoring design and data quality objectives for Ciba OU3. Review and prepare draft responses to BASF technical comments on EPA's
justification letter for revising OU3 cleanup levels in 2018 ESD.

3-0 Service Date: 07/27/18, Vendor: Neptune, Ciba OU 3: 08837-0000:

260109- Review of DOJ comments on draft ESD. Prepare briefing materials on ESD for presentation to EPA Region 4 administrator.

* IN THE 'CMT' COLUMN DENOTES A DISPUTED ITEM

PERCENTAGE OF CEILING UTILIZED: 58.53%. DO End Date: 03/25/19

TOTAL DAILY COSTS (excluding Pending): $17,558.16 TOTAL COSTS TO DATE (including Pending) $17,558.16
P AN A 11/14/18
SIGNATURE OF OSC REPRESENTATIVE DATE SIGNATURE OF CONTRACTOR'S REPRESENTATIVE DATE




Page 1

Clba Geigy OU3
RCMS Date Total Celling Balance % Remaining
Prior Tatal 30.00
10/31/2018 $17,558.16| 530__000.00: $12.441 84 41.47%
Detall Total
TTD:

$17.558.16)  $30,000.00| $12.441.84 41.47%




Timesheet Suminaey Page 1 of 1

pet
L

¢

Oneida Total Integrated Enterprises
Employee: 000547 Gregory J Kowalski Timesheet Summary Date: 6/25/2018
Period End Date: 6/23/2018 Time: 08:23 AM

Regular Time

Sun  Mon Tue Wed Thu Fri Sat Total
Project Mame Proj Code Phase Task Org Cls Actvy KT 8§ Tax Wik 617 618 6M9 6120 6/21 622 6/2) Hrs
East Region Q303800 anz C M 5 sl Y 2
Reg 4 TO 1 Removal & Response 2013101 ouog n i 2
Reg 4 TC 2 Removal Assessiinvest 20153102 goog b oo s
Reg 4 TO 5 Sile Assesmnl/nspeaction 2015105 Q003 e ks A5 &
Reg 4 TC G Brownsfields 2015106 axg e - oA >
Reg 4 TO S Techmcal Support 2015109 goog e ) " oo 2
Reg 4 TC 13 Sgpecial Accounts 25110 1003 et 08dz S nE o
Reg 4 TG 14 Spacial Accounts 2015110 1004 0392500 " oo d
Reg 4 TC 1 Special Acoounts 015110 1n0g - 2
Reg 4 TC 10 Sgeaal Accounts 2015110 1nos T Rk LA 2
Ragular Time Total
Total Hours For 6/23/2013
Date/Time Employes Status/Notes
252018 7.23.04 AM 000547 Greaory J Kowalsh Signed
Date/Time: Signature:

file: € Users howere AppData Local BSTEntemprise TimeShestReports Proddbhtipbst TimeshestSummeary. htm 625 2018



Submitted By:

Neptune and Co., Inc.

1435 Garrison St., Suite 201
Lakewood, Colorado 80215
Phone: (720) 746-1803

Submitted To:

Oneida Total inlegrated Enterprises
Attn:

1033 North Mayfair Road

Suite 200

Milwaukee , WI 53226

Date Prepared: 8/15/2018 Revised 10/26/18

Billing Perlod: 6/30/2018 - 7/27/2018
Invoice Number: 08837-01

Subcontract/PO Number: 2015110-12585
Description of Services: Ciba OU 3

T T T

Billing
.m

Cost Billed

$9,000.00

1-LABOR

* Ciba OU 3: 08837-0000

Gregory McDeﬁnett

Total for: 0B837-0000

Subtotal 1-LABOR

TOTAL DUE $2,240.00/
Award - Not To Exceed $9,000.00

Total Previous Billings $0.00

Billed to Date $2 240.00

Remaining Balance on $6,760.00

Contract

By admission of this invoice, Neptune and Company certifies that any labor charges identified on this invoice were performed by named individual(s) or personnel that met all
requirements, inciuding but not limited to, the education and experiences requirement or specified labor categories applicable to the agreement between Neptune and
Company and Oneida Total Integrated Enterprises. The undersigned certifies that the information set forth herein is true and correct and may be used as a basis for payment

by contractor for effort performed.

Date: October 26, 2018

Signed: Se— M ({;__qul'

Sean McCandless, Business Manager

=



Neptune and Company, Inc.

improving the quality of environmental decision making

Timesheet List by Project

Project # - Employee ID and Name Quantity

7/6/2018/08837-0000 /0025 Gregory McDermott
7/9/2016/08637-0000 0025 Gregory MeDermat
7/26/2018/08837-0000 0025 Gregory McDermott

Prepared by: NEPTUNE2\\prush Report Date/Time 8/15/2018 3:07:58 PM Page 1 of 1



Submitted By:

Neptune and Co., Inc.

1435 Garrison St., Suite 201
Lakewood, Colorado 80215

Date Prepared: 9/19/2018 Revised 10/26/2018

Billing Period: 7/26/2018 - 8/31/2018
Submitted To: invoice Number: 08837-02
Oneida Total Integrated Enterprises
Atin:
1033 North Mayfair Road
Suite 200

Milwaukee , WI 53226

Subcontract/PO Number: 2015110-12585
Description of Services: Ciba OU 3

$9,000.00

1-LABOR

* Ciba OU 3: 08837-0000
Gregory McDermott

Total for: 08837-0000

Subtotal 1-LABOR

TOTAL DUE $6,580.00|
Award - Not To Exceed $9,000.00

Total Previous Billings $2,240.00

Billed to Date $6,820.00

Remaining Balance on $180.00

Contract

By admission of this invoice, Neplune and Company certifies that any labor charges identified on this invoice were performed by named individual(s) or personnel that met all
requirements, including but not limited to, the education and experiences requirement or specified labor categories applicable to the agreement between Neptune and
Company and Oneida Total Integrated Enterprises. The undersigned certifies that the information set forth herein is true and correct and may be used as a basis for payment
by contractor for effort performed.

Date: October 26, 2018 Signed: S M %_.._qur

Sean McCandless, Business Manager



Neptune aﬂd Company, Inc

Inipri g the quaiity of env rmental dacision making

Timesheet List by Project

Project # Employee ID and Nama Quantity

8/6/2018 08837-0000 0025 Gregory McDermott
8/7/2018|08837-0000 10025 Gregory McDermott
8/8/2018 08837-0000 10025 Gregory McDermott
8/9/2018 08837-0000 0025 Gregory McDermott
8/10/2018/08837-0000 10025 Gregory McDermott
8/15/2018 08837-0000 10025 Gregory McDermott
8/16/2018/08837-0000 10025 Gregory McDermott
8/22/2018/08837-0000 10025 Gregory McDermott
8/28/2018/08837-0000 |0025 Gregory McDermott
8/29/2018/08837-0000 10025 Gregory McDermott

Prepared by: NEPTUNE2Wprush Report Date/Time 9/19/2018 11:37:20 AM Page 1 of 1



Submitted By: Date Prepared: 11/1/2018
Neptune and Co., Inc.

1435 Garrison St., Suite 201

Lakewood, Colorado 80215

Billing Period: 9/25/2018 - 10/26/2018

Submitted To: Invoice Number: 08837-03
Oneida Total Integrated Enterprises

Attn:

1033 North Mayfair Road

Suite 200

Milwaukee, W| 53226

Subcontract/PO Number: 2015110-12585

Description of Services: Ciba OU 3

| Current Billing Current Previously -
Ceiling Hours Rate Cost Billed Cumulative
$27,000.00
1-LABOR
Ciba OU 3: 08837-0000

Gregory McDermott

Total for: 08837-0000

Subtotal 1-LABOR

TOTAL DUE $7,280.00
Award - Not To Exceed $27,000.00

Total Previous Billings $8,820.00

Billed to Date $16,100.00

Remaining Balance on $10,900.00

Contract

By admission of this invoice, Neptune and Company certifies that any |abor charges identified on this invoice were performed by named individual(s) or personnel that met all
requirements, including but not limited to, the education and experiences requirement or specified labor categories applicable to the agreement between Neptune and
Company and Oneida Tetal Integrated Enterprises. The undersigned certifies that the information set forth herein is true and correct and may be used as a basis for payment
by contractor for effort performed.

Date: November 01, 2018 Signed: E),_,_,_ N@..._J/Uf

Sean McCandless, Business Manager

T A R Ay

=



Neptune and Company, Inc.

Timesheet List by Project

Project # Employee |ID and Name Quanhty

10/9/2018 08837-0000 0025 Gregory McDermott

10/10/2018 08837-0000 0025 Gregory McDermott
10/11/2018 08837-0000 0025 Gregory McDermott
10/12/2018 08837-0000 0025 Gregory McDermott
10/15/2018 08837-0000 0025 Gregory McDermott
10/16/2018 08837-0000 0025 Gregory McDermott
10/23/2018 08837-0000 0025 Gregory McDermott
10/25/2018 08837-0000 0025 Gregory McDermott

Prepared by: NEPTUNE2W\prush Report Date/Time 11/12/2018 7:47:23 AM Page 1 of 1



TDD#
TDD Name:

Contractor Name:
Contract Number:

Region:

Labor Detail by Employee by TDD Report

OT-10-004 Work Area Code: Contract Period 03/06/15 - 02/29/2020
Ciba QU Action Code: BD Reporting Period From: 2/1/2018
Oneida Total Integrated Enterpnses Operable Unit: Repaorting Period To: 10/31/2018
EP-54-15-01 SsiD: A4P5 Invoice Date: 11/19/2018
4 Voucher Number: 27
Current Cumulative
Name LOE/Hours |Do||ars LOE/Hours |Do||ars

Project Manager
Gregory Kowalski
TOTAL, PRINCIPAL PROFESSIONAL

Junior Scientist
TOTAL, JUNIOR SCIENTIST

Senior Sclentist
TOTAL, SENIOR SCIENTIST

Administrative
TOTAL, ADMINISTRATIVE

IT Professional
TOTAL, IT PROFESSICNAL

TOTAL LABOR






